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For information  

on 27 May 2020 

Update on the progress of 
the West Kowloon Cultural District development 

PURPOSE 
 
  This paper provides an update on the progress of the 
West Kowloon Cultural District (WKCD) development. 
 

BACKGROUND 
 
 2. The past year has seen major progress on WKCD’s 

hardware development.  Since the last update, three projects have 

been fully completed, six projects are ongoing under construction 

and three projects are in the planning or design stage. These are: (1) 

the Xiqu Centre; (2) the Competition Pavilion (previously named as 

Temporary Pavilion); (3) the Art Park (including Freespace); (4) the 

M+ building, with the Conservation and Storage Facilities (CSF) and 

a Retail, Dining and Entertainment (RDE)/other arts and cultural 

facilities building, along with an underground interfacing car park; 

(5) the Hong Kong Palace Museum (HKPM); (6) the Lyric Theatre 

Complex (LTC) and Zone 3B of the Integrated Basement (IB); (7) 

public infrastructure works; (8) Zones 2A of the IB; (9) Artist Square 

Bridge; (10) Zones 2B & 2C of the IB; (11) Art, Commerce and 

Exhibitions (ACE) Development Package and Artist 

Hostel/Residence; and (12) Music Centre. A schematic plan 

showing the major WKCD facilities is at Annex.  
 

XIQU CENTRE 

3.  The Xiqu Centre was officially opened to the public in 

January 2019. Construction-wise, the project has entered its Defect 

Liability Period and the Contractor, Hip Hing Construction Limited, 

are working diligently to rectify various defects. Defect rectification 

work is about 99% completed.  Concurrently, the Main Contract 
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Final Account have been finalised with the Contractor and approved 

by the Board.    

 
 
COMPETITION PAVILION 
 

4.  Members may recall the winning design; Growing Up by 

New Office Works was announced back in March 2018 under the 

“Young Architects and Designers Competition”. Following this 

announcement, the pavilion was built on a waterfront location in 

the Nursery Park at WKCD offering stunning harbour and sunset 

views. The pavilion opened to the public in February 2019 has 

become a spectacular location for small events and activities and 

also a popular Instagram location for young people.  Such has been 

its success, West Kowloon Cultural District Authority (WKCDA)  

gained approval from the licensing authorities to extend the opening 

of the pavilion.  Furthermore, since the structure of the pavilion 

was designed to be demountable, WKCDA is looking for another 

location in the WKCD where the pavilion might be relocated. 

 
 
M+  
 
5.  Since the last update and following the termination of 

the employment of the original main contractor, the construction 

completion of M+ has seen very substantial progress under the new 

Management Contractor. The goal is to deliver the M+ building up 

to Occupation Permit standard by the second quarter of 2020, 

leading to the opening of the museum nine to twelve months later 

in the second quarter of 2021. Unfortunately, the project has 

suffered some delays because of the COVID-19 virus situation. 

 
6. Gammon Construction Limited (Gammon) was appointed 

as the M+ Management Contractor on 7 September 2018. By early 

2019, Gammon was fully mobilised and the key first achievement 

was their completion of the underground Interfacing Car Park, 

which was opened to the public in January 2019.  By May 2019, 

structural works for M+ and CSF Buildings were substantially 

completed, involving almost 100 000m3 of reinforced concrete.  The 

M+ façade works, involving 2 300 ceramic-concrete units, is also 
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substantially completed.  Within these buildings, plant rooms,

building services, and a range of interior finishes are substantially

complete.  The M+ and CSF Building have submitted application for

Fire services inspection on 14 May 2020 and the statutory

inspections will take place in the same month. The target is to

obtain the Occupation Permit in July 2020.   

 
7. As at the end of 2019, WKCDA has issued over 200

novation agreements and deeds of transfers to existing

subcontractors who worked under the original main contractor, and

who are now contracted directly to WKCDA under the management

and direction of the appointed Management Contractor. 

 

 

 

 

 

 

 

 

 

 
 
ART PARK  
 

8.  Further to the opening of the west waterfront promenade 

of the Art Park in early 2018, the second phase, including the 

surroundings of the M+ Pavilion, the Small Lawn, the Harbourside 

Lawn, the southern part of approximately 300 metres of the 

Promenade and the Viewing Terrace where the retail and dining 

facilities are located, have been gradually opened for public 

enjoyment since 8 March 2019. The third phase, including 

Freespace and the Outdoor Stage came into operation in June 2019, 

whilst the area called the M+ Lawn to the west of the M+ building 

also opened to the public in January of 2020, after which the Art 

Park is now fully completed.  Outdoor events have been successfully 

held on the Great Lawn, and it will certainly continue to provide 

green open space for relaxation and be used for organising outdoor 

performances and exhibitions for the public.  RDE facilities have 

been completed and occupied by tenants in stages.  We have over  

2 300 trees flourishing within the Art Park. 

 

 
 
FREESPACE 
 
9.  Adjacent to the Great Lawn, Freespace obtained its 

Occupation Permit in March 2019 and the first press event was 

held in May 2019.  Defects rectifications at Freespace are on-going 

by the Main Contractor. Concurrently, we are in the final stage of 
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assessing the Main Contract Final Account with the consultant 

team. 

 
HONG KONG PALACE MUSEUM (HKPM) 
 
10.  The foundation works were completed satisfactorily in 

April 2019.  WKCDA has awarded the Main Works Contract and 

handed over the construction site to the Main Contractor, China 

State Construction Engineering (HK) Limited, at the end of April 

2019.  Construction of the superstructure of the HKPM has been 

progressing well and is now around 80% completed as at the end of 

April 2020.  Construction of the building structure has now 

progressed up to the fifth floor and the building is expected to be 

topped out in July 2020. 

 
11. The external building façade subcontract was awarded to 

a façade specialist in September 2019.  Five visual mock-ups are 

under preparation and anticipated to be ready for inspection in 

June 2020.  Façade installation work is planned to commence in 

July 2020.  The whole museum development is expected to be 

completed at the end of 2021 for the preparation for the grand 

opening in mid-2022.    

 
 
LYRIC THEATRE COMPLEX (LTC) 
 
12.  The Lyric Theatre Complex project is split into two works 

contracts, namely L1 for the excavation and essential basement 

structure and L2 for the superstructure of the facility and part of 

the underground road (UR). The L1 Works Contract commenced in 

January 2018 and is due to be completed in 2020 but has 

experienced some delays; the L2 Works Contract commenced in 

November 2018 with access to the site being given by the L1 works 

contractor on time in September 2019 and is due to be completed in 

2023 for opening in 2024. L1 and L2 Works Contracts were 

separately tendered (one year apart) and Gammon won both 

contracts.  

 

PUBLIC INFRASTRUCTURE WORKS (PIW) 
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13.  Collectively, the PIW refers to those communal and 

government facilities and related engineering works in WKCD, such 

as roads, bridges, drainage, sewage and other ancillary facilities to 

support the whole district.  

 
14.  The first construction package of PIW works comprising 

an at-grade road (named Museum Drive), two lay-bys at Austin 

Road West and other associated drainage, sewage and water supply 

systems to support the commissioning of the Art Park, the Xiqu 

Centre, M+ and other facilities in the Artist Square Development 

Area were substantially completed in stages by end of 

2018.  Museum Drive, being the main access to the western part of 

WKCD serving the Art Park, Freespace and supporting the on-going 

construction activities of M+, HKPM, and the future ACE project, 

was opened in end 2018. 

 

15.  The second construction package of PIW includes the 

Austin Road Pedestrian Linkage System connecting the Xiqu Centre 

basement to MTR Austin Station.  The construction started in May 

2018 with the excavation work completed in mid-2019.  Slabs and 

wall construction started in September 2019.  Construction of the 

connecting structure in the Xiqu Centre basement was completed at 

the end of 2019.  Since the project involves works at the MTR 

Austin Station, regular monitoring of the underground train track is 

required to ensure that the train services will not be disrupted.  As 

of today, there has been no evidence of any impact on the railway.  

The whole pedestrian link is anticipated to be completed and open 

in the fourth quarter of 2020.  

16. The third construction package of PIW refers to the 

pedestrian linkage connecting the MTR Kowloon Station and Artist 

Square in WKCD (also known as the Artist Square Bridge (ASB)).  

The tender of the ASB main works contract was issued in November 

2018 and tender was returned in February 2019.  Tender 

assessment has been completed.  The funding application was 

endorsed at the Legislative Council (LegCo) Public Works 

Subcommittee on 14 May 2019 and passed through the LegCo 

Finance Committee on 20 March 2020. The ASB main works 
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construction commenced on 14 May 2020 with a construction 

programme of 25 months. 

 

17.  In September 2018 the Government and WKCDA 

commenced a New Exit Road (NER) design consultancy to improve 

the connectivity of the newly completed Museum Drive by 

connecting it (i) via Hoi Po Road and Lin Cheung Road to the Route 

3, and (ii) via a flyover across Western Harbour Crossing to Nga 

Cheung Road. A study brief for the Environmental Impact 

Assessment for the NER was obtained from the Environmental 

Protection Department in May 2019. The preferable traffic scheme 

for NER, which comprises a section of roads extending from the 

Museum Drive and a flyover across the toll plaza of the Western 

Harbour Tunnel, has also been agreed in principle by relevant 

government departments. In the coming months, WKCDA will 

consult relevant stakeholders on the preferable traffic scheme, 

invite tenders for site investigation works, prepare the detailed 

design, cost estimates and road gazette for the selected scheme. The 

Government also plans to entrust the design and site investigation 

of the flyover and relevant associated works to WKCDA as well in 

view of effective implementation of the integrated design of the 

preferable traffic scheme by WKCDA. In order to achieve full 

integration of the waterfront promenade design, the design and site 

investigation of the berthing/landing facilities there were entrusted 

to WKCDA with the design consultant on board in March 

2020.  Subject to the availability of public funding, it is targeted to 

commence construction around the end of 2021. 
 

 

ZONES 2A, 2B AND 2C OF INTEGRATED BASEMENT (IBZ2) 
 
18.  IBZ2 refers to the large integrated basement (IB) section 

in-between the Xiqu Centre and the LTC supporting the next Core 

Arts and Cultural Facilities (CACF), RDE, Hotel/Office/Residential 

(HOR) developments atop. The design consultancy jointly funded by 

the Government for the design and site investigation services 

commenced in early 2017. The Schematic Design stage was 

completed in 2018 and approved in January 2019. The Preliminary 

Design phase has been substantially completed with the UR 
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authorised in February 2019, and other statutory approvals (for 

preliminary design of HOR) currently being sought. The Detailed 

Design phase for the IB Zone 2A is now in progress for key design 

elements such as essential basement structure, communal facilities, 

etc. 

 

19. Ground Investigation works for IBZ2 were completed in 

September 2019. The tender for the IB Zone 2A Foundation Works 

was issued in June 2019. Pursuant to the meeting of the LegCo 

Public Works Subcommittee on 14 May 2019, the funding proposal 

was approved by the LegCo Finance Committee on 20 March 2020 

and the Foundation Contract commenced on 8 May 2020 with a 

Contract period of 30.5 months.  Completion of IBZ2 is crucial to 

the sustainability of the WKCD as part of the basement will be used 

for the development of HOR, which will help generate income to 

support the arts and cultural activities in WKCD.    

 
 
ACE (ART, COMMERCE AND EXHIBITIONS) DEVELOPMENT 
PACKAGE AND ARTIST HOSTEL/RESIDENCE 
 
20.  WKCDA has continued to make progress on the planning 

for the development of the HOR portion of WKCD. Since the last 

update, progress has been made with the ACE development 

package – which comprises an Exhibition Centre, Hotel and Offices, 

and embedded RDE facilities – and the development of an Artist 

Hostel/Residence within WKCD. 

 
21.  The ACE development package will be delivered through 

a Build-Operate-Transfer (BOT) and income sharing 

arrangement.  The Expression of Interest was closed on 26 August 

2019. Strong interest has been received in the Expression of 

Interest exercise. The ACE tender was issued on 27 April  2020.  It 

is scheduled that the tender will be awarded in around the fourth 

quarter of 2020 with the completion of the ACE around 2025/2026. 

 
22.  For the Artist Hostel/Residence (P32), WKCDA is 

currently seeking arrangements for external financing for this 

development, the Board will further discuss the way forward for this 
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project in the coming June meeting. 

 
 
MUSIC CENTRE 
 
23. WKCDA is committed to addressing the performance

needs of the community and has given priority to undertaking the

development of the Music Centre as the next CACF subject to

availability of funding.  WKCDA will also locate the Music Centre in

a suitable plot adjacent to the LTC to create synergy in the Artist

Square Development Area. Stakeholder engagement initiated in July

2018 reaffirmed that the Music Centre should be a landmark centre

in Hong Kong for music performances, creation, learning and

enjoyment. It will feature spaces for performances, rehearsals,

educational programmes, new creations and facilities for a Resident

Orchestra and Associate Partners.  

 

 

 

 

 

 

 

 

 

 

 
 
ADVICE SOUGHT 
 
24. Members are invited to note the content of this report. 

 
 
West Kowloon Cultural District Authority 
May 2020 



Schematic plan of major WKCD facilities 

Annex  
附件 

西九文化區主要設施示意圖 

M+ Building 
M+大樓 
(2021)  

Lyric Theatre Complex 
演藝綜合劇場 

(2024) 
 
 
 

Xiqu Centre 

戲曲中心 
(2019) @ 

 

Medium Theatre I 
中型劇場 I 

Music Centre 
音樂中心 

Musical Theatre* 
音樂劇院* 

Great Theatre 
大劇院 

 ACE 
Development 

Package* 
ACE發展組合* 
(2025/2026) 

Freespace 
自由空間 

(2019) @ 
 
 

M+ Pavilion 
M+展亭 

(2016) @ 
 
 

Art Park 
藝術公園 

(in phases from 
2018  

分階段開放)  

Hong Kong  
Palace Museum 

香港故宮文化 
博物館 
(2022) 

Core Arts and 
Cultural Facility# 

核心文化藝術設施# 
Artist Hostel/ 

Residence* 
藝術家旅舍/公寓* 

(2023) 

*  Subject to private sector funding 
   需視乎私營機構資金 
 

#  Future development to be reviewed in due 
course 

 未來發展需再作研究 
 
@     Completed and opened 
 落成及啟用 

Conservation and   
Storage Facilities/P39B 
修復保管中心/P39B大樓 

(2020)  


	Update on the progress of the West Kowloon Cultural District development
	Annex : Schematic plan of major WKCD facilities



